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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

C—JBudget | 790 742 827 837 806 787 815 758 793 765 736 706

Actual 867 937 939 929 919 910

The FTE unfavorable variance is attributable to work proceeding at an increased level over the FY 1998
MYWP to complete Defense Nuclear Facilities Safety Board Recommendation 94-1. Advance authorization
to proceed with this scope has been provided pending approval of baseline change request (BCR) FSP-98-
003. The BCR adds this scope to the FY 1998 baseline and is being revised.



